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MONTHLY REPORT
15 July – 14 August

	Even though the ninth month coincided with the annual vacations, the work on several important tasks was continued. The first training was successfully completed on 21 July; the work on updating the syllabi was continued, and the work on writing nine LSP textbooks commenced.

WP2 – DEVELOPMENT: Updating syllabi
2.1 Write brief development
	- The work on this task was continued (via email communication and Zoom).

WP5 – DEVELOPMENT: LSP teaching materials
5.1 Train FL teachers to write LSP teaching materials
	- The first training ended on July 21.
5.2. Writing LSP textbooks.
	- The work on writing nine LSP textbooks commenced. They are expected to be completed by March 2021.

WP7 – DISSEMINATION AND EXPLOITATION
7.2 Create a logo, develop and maintain a website
· The website was regularly maintained. 
7.3. Advertise and promote the project
	- The information on the successfully completed training session was disseminated and the certificates were made. 
	- The FB and Twitter pages were maintained.

WP8 MANAGEMENT 
8.2 Perform overall management of the project
· The Italian partner received its payment. 
8.4 Write monthly progress reports
- The eight monthly report was adopted.
- The ninth monthly report was written.
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