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Although the universities were on summer holidays, the preparation for the International Conference to be held in September continued. There was permanent communication among the team members on a daily basis regarding preparation of the LSP Conference. The tender procedure for literature was underway. 
	

WP3 – DEVELOPMENT: Procuring LSP textbooks and literature on applied linguistics and IT equipment
3.1 Compiling a list of necessary LSP textbooks and literature on applied linguistics
· The tender for the procurement of literature for the University of Montenegro continued
WP4 – DEVELOPMENT: FLT methodology
4.7 Exchange FLT in HE experiences
– Planning and organization of the International Conference continued 
- Reviews of the abstracts of the papers submitted for the Conference

WP7 – DISSEMINATION AND EXPLOITATION
7.2 Create a logo, develop and maintain a website
- The website was regularly maintained. 
7.3 Advertise and promote the project
	- The FB and Twitter pages were maintained.
- Updated information on the summer school on the websites of all universities; posters that were put up and flyers distributed at all three universities

WP8 – MANAGEMENT 
8.2 Perform overall management of the project
· Coordination of the activities related to the Summer School (applications, review of abstracts, provision of promotional material, preparation for printing the Book of Abstracts...)
· Regular communication of the project team regarding organisation of the LSP Conference to be held in September
· Coordination regarding deadlines for submission of abstracts for the LSP Conference 
· Email communication with the EU partners and authors regading organisation of the LSP Conference
[bookmark: _GoBack]8.4 Write monthly progress reports
- The July report was adopted.
- The August report was written.
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