



Co-funded by the  
Erasmus+ Programme  
of the European Union



## Reforming Foreign Languages in Academia in Montenegro (Re-FLAME) – CBHE 609778

### MONTHLY REPORT 15 Feb-14 March

In the fourth month of the project, the work on the development activities started. Dissemination and management activities were continued.

A detailed breakdown of the activities conducted, as per work packages and their individual tasks, is presented below:

#### **WP2 – DEVELOPMENT: Updating syllabi**

##### 2.1 Write brief development

- The work on this has begun (via email communication), building on the findings from the preparation period.

#### **WP3 – DEVELOPMENT: procuring literature**

##### 3.1 Compile a list of necessary LSP textbooks and literature on applied linguistics

- The three Montenegrin partners were asked by the project coordinator to compile their respective book lists. The work on this is underway (it requires consulting a lot of teachers).

- Due to the fact that changes were made in the equipment to be procured (approved by EACEA), computer equipment will also be procured for the three Montenegrin partners. The activities about that will be reported here. In this month we prepared a list for the equipment to be procured required for a public tendering procedure.

#### **WP7 – DISSEMINATION AND EXPLOITATION**

- 7.2 Create a logo, develop and maintain a website
  - The website was regularly maintained.
- 7.3 Advertise and promote the project and its results
  - Deja Piletić and Petar Božović gave a live interview about the project for the Student Radio “Krs”, the only student radio station in Montenegro. It has a coverage over the entire Montenegrin student population.
- 7.4 Set up and maintain Facebook and Twitter pages
  - The FB page was updated.



Co-funded by the  
Erasmus+ Programme  
of the European Union



- The Twitter page was updated.
- 7.6 Report on the project in the national media
  - The project was widely covered in the national media. The project coordinator gave an interview which was published by the following Montenegrin media on February 19: Vijesti, Dan, RTCG portal, CDM and Portal Analitika. These are all major national media in Montenegro, so the coverage was the widest possible.
  - In addition, Vesna Bratic gave a TV interview for the Niksic TV Station, whose short version was broadcast during the most watched show of that TV – the evening news bulletin, and also as part of a longer show on education and culture (the longer version) another day. Niksic is the second biggest municipality of Montenegro and the seat of the Faculty of Philology, so we can say that the coverage was substantial.

#### **WP8 MANAGEMENT**

- 8.2 Perform overall management of the project
  - The agreements with the two Montenegrin partners were signed and they submitted their requests for first payment. The agreement was also signed with the University of Zagreb. The agreements with the University of Foreigners of Perugia was sent to the Rectorate for the signature of the rector. The agreement with the Polish university was revised again.
- 8.4 Write monthly progress reports
  - The third monthly report was adopted by the Steering Committee via email.
  - The fourth monthly report was written.

#### *Disclaimer*

*This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.*